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1/29/09-2/5/09
REHABILITATION OF H STREET, NE

FROM 3rd AND H STREET TO 14th AND H STREET
CONTRACT NO. DCKA-2007-B-0095

Sign on 3rd and G Street re-directing traffic around work zone.
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EXECUTIVE SUMMARY

PROJECT DESIGN

Work under this contract consists of the Rehabilitation of H Street, N.E., from 3rd Street to
14th Street, Ward 6, Washington, District of Columbia.  The Contractor shall perform the
following categories of work strictly in accordance with the Contract Plans, including, but
not limited to:

Implementation and monitoring of pedestrian and vehicular traffic and its
maintenance.

Mobilization and demobilization, provision and maintenance of work and storage
areas, Engineer’s Field Facilities and performance of Employee Training.

Implementation and maintenance of sediment and erosion control measures
including tree preservation and protection.

Removal and disposal of existing roadway up to the limits as shown on the contract
plans, including but not limited to median, sidewalks, roadway pavement and base,
driveways, curbs, gutters, copings, steps, and any hard surface not in repair areas.

Removal and disposal of selected trees and stumps.

Removal and proper disposal of traffic signal and street lighting poles, equipment,
luminaries and controller cabinets and poles concrete foundation.

Utilities trenching and installation of water mains, valves, fire hydrants and service
lines; installation of new catch basins, manholes, sewer and under-drain electrical
conduits and manholes for street light and traffic signals; trench backfill and
surface restoration.

Adjusting or resetting sewer-water-utilities manhole frames to new road/sidewalk
grade elevation.  Replace sewer water-manhole frame and covers with custom
covers.

Rebuilding existing Verizon manholes.

Setting and resetting granite curb installation of under-drains, construction of brick
gutters, wheelchair ramps, driveway entrances, and power sidewalks on granular
and/or concrete base and exposed aggregate sidewalk on aggregate base.
Reconstruction of the travel lanes and parking areas with composite pavements
along H Street between the limits shown in the contract drawings.  Milling and
resurfacing of portion of H Street and side streets.
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Construction of reinforced concrete track slabs and installation of street car rails
furnished by the District.  Construction of streetcar platforms and bus stop pads.

Installation of street light poles including concrete foundations with arm and
luminaries; installation of traffic signal piles with arm and signal heads, controller
cabinets and foundations.

Tree planting; installation of street furniture, litter baskets, bike racks, and
installation of multi space meters including foundations.

The total value of the contract at award to Capitol Paving of DC., Inc. is $30,328,964.50.
The notice to proceed (NTP) date was September 22, 2008 with a project duration of 1020
days with a project completion day is July 10, 2011.

PROGRESS
Percent complete for Alternate Streetcar Work, Participating Roadway, and WASA work
are shown in the graph below.  Participating Roadway is further broken down in the
following key activities:  Common Excavation, Under Drain, Asphalt Placement, 25 mm
Free Drain Placement, Bus Stop Pads, Exposed Aggregate Sidewalk, and Granite curb and
Gutter.
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WORK PERFORMED
For the week ending February 5, 2009, the following specific construction progress
has been made in the areas listed:
Thursday 1/29/09:

Capitol Paving work performed:
o Installation of 6” water line for fire line.
o Water service connections to building 645.
o Installation of 12” water main in the 700 block was performed.
o Street sweep, general road maintenance and Erosion control devices were

reinstalled where required.
o Continued water Service Connections along 600 Block

PEPCO work performed:
o Between 3rd and 4th Street on H Street:

Joy crew worked on installation of S-6 Ductbank (5” 8-Way).
o Intersection of 4th and H Street, South side:

Joy crew worked on re-engineered proposed manhole.  PEPCO
crew installed new feeder line.

o Intersection @ 5th and H Street
Joy crew worked on proposed 6x12 manhole (P29).  Contractor
hand digging around existing utilities.  Utility was found to be in
way.  Will shift manhole a few feet West of current location.

o All Star worked on Manhole at the intersection of 13th and H Street, South
Side.  Manhole is 6X12 proposed manhole.

o Contractor (Flippo) continued work on backfilling trench line and
temporary asphalt.

Washington Gas work performed:
o Installation of high pressure gas line between 8th and 10th Street.
o Service Connections.

Friday 1/30/09:
Capitol Paving work performed:

o Continued installation of 12” watermain between 7th and 8th Street.
o Installation of 6” water main lateral between 7th and 8th Street (South side).
o Prep work performed for water service connections @ front sidewalk of

the Govt. buildings along South side of 600 Block.
o Erosion sediment control maintenance and general clean-up.

PEPCO work performed:
o Between 3rd and 4th Street on H Street:

Joy crew worked on installation of S-6 Ductbank (5” 8-Way).
o Intersection of 4th and H Street, South side:

Joy crew worked on re-engineered proposed manhole.  PEPCO
crew installed new feeder line.

o Intersection @ 5th and H Street
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Joy crew worked on proposed 6x12 manhole (P29).  Contractor
hand digging around existing utilities.

o Between 12th and 14th Street on H Street.
All Star worked on Manhole at the intersection of 13th and H
Street, South Side.  Manhole is 6X12 proposed manhole.
Contractor (Flippo) continued work on manhole P125 @
intersection of 12th and H Street

Washington Gas work performed:
o Installation of high pressure gas line between 8th and 10th Street.
o Service Connections.

WASA
o WASA performed an emergency repair at the 1200 Block during the day.

Saturday 1/31/09:
Capitol Paving work performed:

o Furnished and installed 12x6 Tee, 6”gate valve & casing and 8x45° bend
for Govt buildings along 600 Block.

o Installation of 12” water main between 7th and 8th was performed.
o Installation of 8” fire line (W11).
o Street sweep, general road maintenance and Erosion control devices were

reinstalled where required.
o Continued water Service Connections along 600 Block

PEPCO work performed:
o Between 3rd and 4th Street on H Street:

Joy crew worked on installation of S-6 Ductbank (5” 8-Way).
o Intersection of 4th and H Street, South side:

Joy crew worked on re-engineered proposed manhole.  PEPCO
crew installed new feeder line.

o Intersection @ 5th and H Street
Joy crew worked on proposed 6x12 manhole (P29).  Contractor
hand digging around existing utilities.

o Between 12th and 14th Street on H Street.
All Star worked on Manhole at the intersection of 13th and H
Street, South Side.  Manhole is 6X12 proposed manhole.
Contractor (Flippo) continued work on manhole P125 @
intersection of 12th and H Street

Sunday 2/1/09:
No work performed

Monday 2/2/09:
Capitol Paving work performed:

o Continued installation of 12” watermain between 7th and 8th Street.
o Installation of signage for permanent MOT.
o Line striping performed for Zone 1 between 4th and 8th Street.
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o Letter board was changed and traffic drums and cones placed to direct
traffic and notify of change in traffic pattern.

o Notifications went out to residents and business owners notifying them of
upcoming construction events.

PEPCO work performed:
o Between 3rd and 4th Street on H Street:

Joy crew worked on installation of S-6 Ductbank (5” 8-Way).
o Intersection of 4th and H Street, South side:

Joy crew worked on re-engineered proposed manhole.  PEPCO
crew installed new feeder line.

o Intersection @ 5th and H Street
Joy crew worked on proposed 6x12 manhole (P29).  Contractor
hand digging around existing utilities.

o Between 12th and 14th Street on H Street.
All Star worked on Manhole at the intersection of 13th and H
Street, South Side.  Manhole is 6X12 proposed manhole.
Contractor (Flippo) continued work on manhole P125 @
intersection of 12th and H Street

Washington Gas work performed:
o Installation of high pressure gas line between 8th and 10th Street.
o Service Connections.

Tuesday 2/3/09:
Capitol Paving work performed:

o Installation of 6” waterline (W14) on H Street, North direction of 7th Street
for fire line.

o Installation of signage for implementation of permanent traffic control
plan.

o Prep work for installation of permanent MOT.
o General site cleanup and erosion control maintenance.

Wednesday 2/4/09:
Capitol Paving work performed:

o Installation of 12” waterline along H Street, between 8th and 9th Street.
Watermain was installed under temporary MOT.

o Capitol started implementation of permanent TCP in 1st Zone.  PCC
barriers along North curb line from 5th to 7th Street along H Street.
Installation to include:  PCC barriers, Attenuators, Traffic cones and
drums and signage.

o Layout for PCC barriers along 700 Block.
o General site clean-up, erosion control and temporary MOT set-up

throughout work Zone.
o Capitol and WASA performed a night shut to hook up and tie in the water

main @ the South side of H and 7th Street.  Night shut occurred between
the hours of 7:30 and 9:30 PM.  Blankets and steel plates were placed over
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new water line and trench.  No PCC inline thrust block was poured due to
extreme weather conditions.  Date to complete TBD.

PEPCO work performed:
o Between 3rd and 4th Street on H Street:

Joy crew worked on installation of S-6 Ductbank (5” 8-Way).
o Intersection of 4th and H Street, South side:

Joy crew worked on re-engineered proposed manhole.  PEPCO
crew installed new feeder line.

o Intersection @ 5th and H Street
Joy crew worked on proposed 6x12 manhole (P29).  Contractor
hand digging around existing utilities.
Joy sent out an emergency repair crew to take corrective action on
the plates at 5th and H Street.  Plates were repaired after hours upon
MACTEC request.

o Between 12th and 14th Street on H Street.
All Star worked on Manhole at the intersection of 13th and H
Street, South Side.  Manhole is 6X12 proposed manhole.
Contractor (Flippo) continued work on manhole P125 @
intersection of 12th and H Street

Washington Gas work performed:
o Installation of high pressure gas line between 8th and 10th Street.
o Service Connections.

Wachs
o WASA performed repairs along I Street.  Valves needed repair for water

shut down along 5th Street North side.  Scheduled for Monday 9th.
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KEY ISSUES AND RESOLUTIONS
Lane Markings

o WG to take corrective action when weather breaks.
o Flippo and All Star to take corrective action when weather breaks.

On schedule.
Erosion and Sediment Control

o PEPCO and Washington Gas to take corrective action 2/6/09.
Reversible Lane Control System

o Cabinet and controller have been installed.  Will not implement
RLCS until Zone 2 construction is complete.

Water main installation.
o Capitol’s estimated completion date for all the service connections

throughout the 1st Zone is the end of January.  Schedule slippage due
to inclement weather (approx. 2 days).

PEPCO temporary asphalt needs to be reworked.
o To discuss with PEPCO foreman to mill road and resurface.

Awaiting response from PEPCO rep..
PEPCO Schedule

o PEPCO subcontractor Joy will be working throughout the 1st Zone
until the feeder line and manhole work is complete.

Manhole at 5th and H Street will not be complete by the 11th.
Contractor has re-assessed progress and given a revised
completion date of 2/20/09.  MACTEC to discuss with
contractor.  This will have a critical impact on the revised
schedule from Capitol.
PEPCO is unable to gain access to room under the bridge at
West side of 300 Block.

Joy to meet DDOT contact to access room on 2/6/09.
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CONSTRUCTION STATUS
Capitol Paving:

Start Date Zone 1 (3rd to 7th Street)  9/22/08
Completion Date Zone 1 (3rd to 7th Street) 8/20/09
Start Date Phase 3 Watermain work (3rd to 7th Street) 10/21/08
Completion Date Phase 3 Watermain work (7th to 11th Street) 3/23/09

0% 20% 40% 60% 80% 100%

Water Main DIP
(4,6,8,12)

Service
Connections

Percent Complete
Work Remaining

Complete to date:
Service Connections (204 Total Connections, 47 Complete): %Complete: 23%
Watermain (8130 Total Lineal Feet, 3462 Complete): %Complete: 42.5%

Notes:
Zone 2 Water-main work began January 21st.
Service connections complete through 600 Block.

PEPCO:
Start Date (3rd to 5th) 10/20/08
Completion Date (3rd to 5th) 2/11/09
Completion Date (1100 -1400 Block) 2/15/09

0% 20% 40% 60% 80% 100%

Manholes

Feeder Line

Percent Complete
Work Remaining

Complete to date:
Manholes Completed: 7 Total Manholes:  20 %Complete: 35%
Duct Bank Length Complete: 1440’ Total Length:  5470’ %Complete: 26%
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Notes:
PEPCO manhole at intersection of 5th Street scheduled completion date of
February 11th.
Joy to start working on excavation for duct bank from 3rd to 5th Street.
Access to utility room under bridge at 3rd Street is scheduled for 2/6/09.

Washington Gas: (Revised numbers by Washington Gas)
Start Date (800 to 1000 Block) 8/23/08
Completion Date (800 to 1000 Block) 3/6/2009

0% 20% 40% 60% 80% 100%

Service
Connections

High Pressure Gas
Line

Percent Complete
Work Remaining

Complete to date:
Service Connections (179 Total Connections, 67 Complete): %Complete: 37.4%
High Pressure Gas Line (6440 Total Lineal Feet, 3930 Complete): %Complete: 61%

Notes:
DA Foster has completed the main line and services up to the 1000 Block.
DA Foster and Washington Gas Crews are currently working on service
connections.
Projected completion date is July 10, 2009.  This is provided that the work space
is conducive to having two crews working simultaneously w/o interruption.
Coordination between MACTEC, Capitol, and W.G. will be required for Capitol
to continue water main work at W.G. location.  Washington Gas has given
assurance that when Capitol’s work impedes their progress; W.G. will pull their
subcontractor (DA Foster) out until further notice from MACTEC.

Clear Channel:
Total Number of Existing Bus Shelters 7
Total Number of New Bus Shelters Installed  2
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0% 20% 40% 60% 80% 100%

Old Shelter
Removal

New Shelter
Installation

Percent Complete
Work Remaining

 Complete to date:
Shelter Installations (7 Total Installations):  %Complete: 28%
Electrical Connections (7 Total Connections):  %Complete:   0%
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Attachment A:
RECONSTRUCTION OF H STREET N.E.
TWO WEEK LOOK AHEAD SCHEDULE

STARTING 2/5/09 to 2/16/09.

2-5-09
o Capitol

Temporary traffic control implementation for
watermain installation.
Set concrete barriers, attenuators, and traffic signage
for implementation of Zone 1 phase 1 work from 5th to
7th Street.
Work on Sewer Manhole @ H & 7th St (M16) Station
19+75.
Work on Sewer Manhole @ H & 7th St (M7) Station
20+44.28 along H & 6th St.
Mobilize equipment for Phase 1 work.

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-6-09
o Capitol

Project site clean-up.
Erosion & sediment control inspection and
maintenance.
Work on Sewer Manhole @ H & 7th St (M16) Station
19+75.
Work on Sewer Manhole @ H & 7th St (M7) Station
20+44.28 along H & 6th St.
Installation of 12” watermain on H St. from 8th to 9th

Street.
o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-7-09
o Capitol

Work on Sewer Manhole @ H & 7th St (M16) Station
19+75.
Work on Sewer Manhole @ H & 7th St (M7) Station
20+44.28 along H & 6th St.
Installation of 12” watermain on H St. from 8th to 9th

Street.
o PEPCO working in Zones 1 & 3.
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2-8-09
o No work performed

2-9-09
o Capitol

MOT inspection, repair & maintenance.
Work on Sewer Manhole @ H & 7th St (M16) Station
19+75.
Work on Sewer Manhole @ H & 7th St (M7) Station
20+44.28 along H & 6th St.
Installation of 12” watermain on H St. from 8th to 9th

Street.
Installation of 12” watermain on H & 8th (North side).
Installation of basin connect pipe and sewer manhole
(M16, M14 & M123).

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-10-09
o Capitol

Work on Sewer Manhole @ H & 7th St (M7) Station
20+44.28 along H & 6th St.
Installation of 12” watermain on H St. from 8th to 9th

Street.
Installation of 12” watermain on H & 8th (North side).
Installation of basin connect pipe and sewer manhole
(M16, M14 & M123).

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-11-09
o Capitol

Work on Sewer Manhole @ H & 7th St (M7) Station
20+44.28 along H & 6th St.
Installation of 12” watermain on H St. from 8th to 9th

Street.
Installation of 12” watermain on H & 8th (North side).
Installation of basin connect pipe and sewer manhole
(M16, M14 & M123).

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-12-09
o Capitol

Installation of basin connect pipe and sewer manhole
(M16, M14 & M123).
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Installation of 12” watermain on H and 8th St. (South
side)
Installation of basin connect pipe (M7) Station 19+75.

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-13-09
o Capitol

Project site clean-up.
Erosion & sediment control inspection and
maintenance.
Installation of 12” watermain on H and 8th St. (South
side)
Installation of basin connect pipe (M7) Station 19+75.

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-14-09
o Capitol

Project site clean-up.
Erosion & sediment control inspection and
maintenance.
Installation of 12” watermain on H and 8th St. (South
side)
Installation of basin connect pipe (M7) Station 19+75.

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.

2-15-09
o No work performed.

2-16-09
o Capitol

MOT inspection, repair & maintenance.
Installation of 12” watermain on H and 8th St. (South
side)
Installation of basin connect pipe (M7) Station 19+75.

o PEPCO working in Zones 1 & 3.
o Washington Gas working in Zones 2 & 3.
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PHOTOGRAPHS

Detour sign @ 3rd and G Street.

Joy working @ 5th and H Street, South Side.

http://www.mactec.com


H Street Office
616 11th Street, NE

Washington, DC 20008
Office:  202-544-7603

Mobile 1: 202-386-5330
Mobile 2:  703-595-9631

www.mactec.com

CONSTRUCTION MANAGER’S WEEKLY STATUS REPORT

16

PHOTOGRAPHS

Capitol working on 12” Water line along H Street.

Capitol backfilling trench after waterline installation.
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PHOTOGRAPHS

Flippo installing steel plates before demobilizing.

Pedestrian crosswalk.
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